Rpt-ID: RCPESPRJ Georgia Date: 01/07/2014
User: vepps Department of Transportation Page 1 of 4
Estimate Summary By Project

Contract ID: B14486-13-000-0 Estimate Number: 0003 Pay Period: 12/02/2013
to 12/31/2013

Contract Location: Time Allowed: 297  Days
SR 135 BEGINNING EAST OF SR 31 A Elapsed Calender Days: 266 Days
Percent Time: 89.56
District: 4 Area: 02
Contractor:

RICKETSON CONSTRUCTION CO., INC. Date Let: 02/22/2013
822 R.C. DR. Date Awarded: 03/08/2013
Date Contract Executed: 04/03/2013
Date Notice to Proceed: 04/10/2013
DOUGLAS GA 31535-2530 Date Work Began: 11/05/2013
Phone: Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 01/31/2014

Surety Co:  AMCO INSURANCE COMPANY. STATE OF IOWA

Current Contract Amount $1,850,956.32 Counties:
Original Contract Amount $1,850,956.32 Coffee
Funds Available $244,497.27
Percent Complete 86.79%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
M004507 $1,850,956.32 $1,850,956.32 $244,497.27, 86.79% $506,601.09

Chief Engineer
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Project Number:

Federal State Project Number:

MO004507

MO004507

SR 135 - MILLING, PLMX RESF & SHLDR REHAB

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$1,285,167.23
$321,291.82
$1,606,459.05

$1,606,459.05

$1,606,459.05

Prev to Date

$879,886.36

$219,971.60

$1,099,857.96

$0.00 $0.00
$1,099,857.96

$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

$1,099,857.96

Total Payable:

This Estimate

$405,280.87
$101,320.22
$506,601.09
$0.00
$506,601.09
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$506,601.09
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Pay Period: 12/02/2013
to 12/31/2013

Project Number M004507

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .588
210389.500 .256
.844 $53,859.71 $177,568.74
M004507
0020 231-1250 MISCELLANEOUS CONSTRUCTION, UNPAVED R EA 57.000 .000
EWAYS 125.000 17.000
17.000 $2,125.00 $2,125.00
0025 402-1802 RECYCLED ASPH CONC PATCHING, INCL BITUV TN 10.000 .000
200.000 287.060
287.060 $57,412.00 $57,412.00
0035 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN 15,600.000 10,948.200
MATL & H LIME 77.550 4,274.030
15,222.230 $331,451.03 $1,180,483.94
0040 413-1000 BITUM TACK COAT GL 12,300.000 5,766.000
0.500 1,888.000
7,654.000 $944.00 $3,827.00
0045 432-5010 MILL ASPH CONC PVMT, VARIABLE DEPTH SY 70,450.000 121,633.022
1.000 41,709.349
163,342.371 $41,709.35 $163,342.37
0050 456-2015 INDENTATION RUMBLE STRIPS - GROUND-IN-PL GLM 2.000 .000
3250.000 2.000
2.000 $6,500.00 $6,500.00
0055 647-6090 LOOP DETECTOR - EA 7.000 2.000
700.000 6.000
8.000 $4,200.00 $5,600.00

6FTX 6FT
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Contract ID: B14486-13-000-0 Estimate Number: 0003
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Pay Period: 12/02/2013
to 12/31/2013

Project Number M004507

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0060 647-6090 LOOP DETECTOR - EA 19.000 1.000
1200.000 7.000
8.000 $8,400.00 $9,600.00
6 FTX40FT
Category Amount: $506,601.09 $1,606,459.05
Project Total Amount: $506,601.09 $1,606,459.05



